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ESTIMATE RUN 09/13/2017

ESTIMATE SUMMARY 14:40:25

CONTID: C20360         ESTIMATE NO: 0001 PROG 2005

PCN: 20360-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88/BELLEVIEW FROM HOLLY TO QUEBEC PERCENT TIME:

PROJECT NO: AQC088A-035                   

SH 88-BELLEVIEW ITS IMPROVEMENTS (HOLLY TO QUEBEC)

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 167,001.35 PARTICIPATING $ $ 45,484.50

AWARD PROJECT AMT: 148,001.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,148.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.67

WORK DAYS

WORK DAYS

27.24%

121,516.85

45,484.50

45,484.50

44,335.96

$

$

$

$

45,484.50

0.00

45,484.50

0.00

45,484.50

-1,148.54

0.00

44,335.96

0.00

AMOUNT DUE 44,335.96 44,335.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,335.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

8.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/22/2017

08/22/2017

08/31/2017

05/18/2017

05/31/2017

06/19/2017

08/22/2017
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PCN: 20360-BID    ESTIMATE RUN 09/13/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5.000

CY  

100.00000

0010 Aggregate Bag 0.000

350.000

208-00035  
 

3,237.50350.000

3,237.50

540.000

LF  

9.25000

0015 Concrete Washout Structure 0.000

1.000

208-00045  
 

400.001.000

400.00

1.000

EACH

400.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

384.008.000

384.00

10.000

HOUR

48.00000

0025 Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

520.008.000

520.00

10.000

HOUR

65.00000

0030 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

1,350.0010.000

1,350.00

20.000

HOUR

135.00000

0035 Removal of Trash 0.000

1.000

208-00107  
 

45.001.000

45.00

2.000

HOUR

45.00000

0040 Erosion Control Management 0.000

2.000

208-00207  
 

700.002.000

700.00

4.000

DAY 

350.00000

0045 Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.006

ACRE

8,000.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.006

ACRE

8,000.00000

0055 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.006

ACRE

8,000.00000
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PCN: 20360-BID    ESTIMATE RUN 09/13/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

30.00000

0065 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

120.00000

0070 *2 Inch Electrical Conduit (Bored) 0.000

2,492.000

613-00206  
 

22,428.002,492.000

22,428.00

3,100.000

LF  

9.00000

0075 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

950.00000

0080 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

2,500.00000

0085 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,130.000

LF  

19.84000

0090 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

9,985.000

LF  

1.79000

0095 Mobilization 0.000

0.600

626-00000  
 

7,200.000.600

7,200.00

1.000

L S 

12,000.00000

0100 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

45.000

HOUR

30.00000

0105 *Traffic Control Inspection 0.000

14.000

630-00007  
 

1,680.0014.000

1,680.00

18.000

DAY 

120.00000

0110 *Traffic Control Management 0.000

8.000

630-00012  
 

5,200.008.000

5,200.00

45.000

DAY 

650.00000
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PCN: 20360-BID    ESTIMATE RUN 09/13/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

50.001.000

50.00

12.000

EACH

50.00000

0120 *Construction Traffic Sign (Panel Size B) 0.000

1.500

630-80342  
 

90.001.500

90.00

38.000

EACH

60.00000

0125 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,700.001.000

1,700.00

2.000

EACH

1,700.00000

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

300.000.500

300.00

2.000

EACH

600.00000

0135 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

48.00000

0140 *Traffic Cone 0.000

20.000

630-80380  
 

200.0020.000

200.00

100.000

EACH

10.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0150 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0160 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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PCN: 20360-BID    ESTIMATE RUN 09/13/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 45,484.5045,484.50165,501.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 45,484.5045,484.50$167,001.35$CURRENT AMTPROJECT TOTAL


